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Chugach Electric Association, Inc.
Anchorage, Alaska

Summary Schedule for New Plant - As of May 2009

DEVELOPMENT PHASE

20112008 20092007 2013

DESIGN - OE/EPC Contractor performs design, 
begins award for major equipment 

Equipment Installations

Interconnection

Commission

CONSTRUCTION - Begins after air permit

Contracts, engineering, etc.

START-UP

Award Gas Turbine Contract 

OE Award 5/1/2009

Begin 7/2/2009
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