
ID Task Name Finish
1 Public outreach effort regarding relicensing plan Wed 3/20/02

13 Technical Consultants Tue 4/30/02

22 2002 data collection planning Tue 8/13/02

28 Conduct baseline data collection Tue 12/31/02

29 Initial consultation package (ICP) Mon 9/9/02

40 Preliminary Study Concepts/2002 Data Collection Methods Tue 8/13/02

43 Develop draft study plans Fri 1/17/03

47 Fall workshop to review draft study plans Tue 12/3/02

50 Complete 2003 study planning Wed 4/30/03

54 Spring 2003 Technical Workshop Thu 5/15/03

57 2003 Studies Mon 11/15/04

58 Research and field work Fri 11/14/03

59 Report preparation Fri 3/19/04

60 Issue draft reports (and study plans) Wed 3/31/04

61 Participant comments on draft reports due Fri 4/30/04

62 Finalize reports / revise draft reports Mon 11/15/04

63 Final pre-filing field season (2004) Mon 11/15/04

64 Study plan development Fri 2/27/04

65 Issue draft 2004 study plans (with draft 2003 reports) Wed 3/31/04

66 Participant comments on draft study plans due Fri 4/30/04

67 Finalize 2004 study plans Fri 5/14/04

68 Conduct studies Mon 11/1/04

69 Complete revised draft reports Mon 11/15/04

70 Spring Workshop (review draft reports, study plans) Wed 3/31/04

71 Prepare and issue draft application Wed 5/26/04

86 Comment period on draft application Thu 9/30/04

87 Workshop to review draft application Wed 7/14/04

88 Hold "substantive disagreement" meeting Tue 11/30/04

89 Prepare final FERC application Thu 3/31/05

90 File license application with FERC Thu 4/28/05

91 Coastal Zone Management pre-application activity Tue 3/22/05
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